

Draft TPG B Action Plan

Timeframe – TPG B activity

| Activity | Participants | Outcomes | Key commitment | Project | Time |
|--|--|---|--|--|---|
| Please list here the activities of the Peer Group (e.g. surveys, self-assessment, peer assessment, analysis, workshops, conferences, ...) | <i>Please list here the invited participating countries and institutions</i> | <i>Please write down the activity outcome (e.g. survey analysis, reports, workshop conclusions, conference booklet...).</i> | <i>Please explain here shortly the contribution of the activity to the implementation of the key commitment in one or several countries, if applicable.</i> | <i>Please name here the project supporting the activity, if the case</i> | <i>Please write down the envisaged time frame for the implementation of the activity.</i> |
| Survey to capture main interests of the group | TPG B members | Report | Render more effective the work towards support to the implementation of the key commitment | TPG B LRC Core | December 2024 – February 2025 |
| 1st TPG B meeting (in presence) | TPG B members | Minutes of the meetings | Definition of the first draft of the TPG B Action Plan; overview of the state of play of implementation of the key commitment in the EHEA | TPG B LRC Core | 20 February 2025 |
| 2nd TPG B meeting (online) | TPG B members | Minutes of the meetings | Finalisation of the TPG B Work Plan with country plan; information sharing on specific thematic indications for TPG B | TPG-LRC Plus project (submitted Dec 24) | June 2025 |
| 3rd TPG B meeting (online) | TPG B members | Minutes of the meetings | Sharing of achievements reached so far with regard to national action plan on specific thematic indications for TPG B and further steps | TPG-LRC Plus project (submitted Dec 24) | February 2026 |
| Mid-term survey | TPG B members | Report | Contribute to better attune the activity of the Peer Group with the indications provided by its members to better support implementation of the key commitment | TPG-LRC Plus project (submitted Dec 24) | February – May 2026 |

| | | | | | |
|--|--|--|---|---|---|
| 4th TPG B meeting (in presence) | TPG B members | Minutes of the meetings | Sharing information, practices, new developments and peer support activities on specific thematic indications for TPG B; Data analysis of the mid TPG B monitoring questionnaires shared during the TPG B meeting | TPG-LRC Plus project (submitted Dec 24) | May 2026 |
| 5th TPG B meeting (online) | TPG B members | Minutes of the meetings | Sharing of achievements reached so far with regard to national action plan on specific thematic indications for TPG B and further steps | TPG-LRC Plus project (submitted Dec 24) | October 2026 |
| 6th TPG B meeting (in presence) | TPG B members | Minutes of the meetings | Sharing information, practices, new developments and peer support activities on specific thematic indications for TPG B | TPG-LRC Plus project (submitted Dec 24) | January 2027 |
| Final survey | TPG B members | Report | Assess effectiveness of TPG B activities in supporting implementation of the key commitment 2 | TPG-LRC Plus project (submitted Dec 24) | January – May 2027 |
| Staff mobilities | TPG B members | Call for application for the staff mobility activities sent to TPG B members; Report on the staff mobility | Acquiring practical information and sharing of practices to support implementation of key commitment at national level | TPG-LRC Plus project (submitted Dec 24) | November 2025 – April 2027 |
| Peer support activities | TPG B members | Workshops | 2 peer support activities, tailored on need expressed by TPG B members related to implementation of key commitment 2 | TPG-LRC Plus project (submitted Dec 24) | May 2026; January 2027 (in conjunction with the TPG B meetings in presence) |
| Online seminars | TPG B members; competent authorities and higher education institutions from TPG B member | 4 Online seminars | Organisation of 4 online seminars on the topics of automatic recognition, alternative pathways including micro-credentials, transnational education and digital transition on higher education. | TPG-LRC Plus project (submitted Dec 24) | January 2027 |

countries;
national and
international
stakeholders,
international
organisations

National actions

| Action | Related key commitment | Outcomes | Contribution of the action to the implementation of the key commitment | Timeline | Supporting project? If yes, which one | Partner(s) from the own country | Partners from the Peer group | Achieved by 2027 (Yes/No/Partially) [to be filled in 2027] | Provide short explanation [to be filled in 2027] |
|--------|------------------------|----------|--|----------|---------------------------------------|---------------------------------|------------------------------|--|--|
| | | | | | | | | | |
| | | | | | | | | | |

Composition of the Peer Group

| | |
|---|--|
| Peer group | Thematic Peer Group B on LRC |
| Timeframe | 2024-2027 |
| Co-chairs | Jingchao Shi, France Chiara Finocchietti, Italy Maryna Mruga, Ukraine |
| Participating countries and institutions* (*Last update by the BFUG Secretariat 28.11.2024) | Albania, Andorra, Armenia, Austria, Bosnia and Herzegovina, Bulgaria, Croatia, Czech Republic, Denmark, Estonia, Finland, France, Georgia, Germany, Greece, Holy See, Hungary, Ireland, Italy, Kazakhstan, Liechtenstein, Latvia, Malta, Republic of Moldova, Montenegro, Netherlands, Norway, Poland, Romania, San Marino, Slovakia, Slovenia, Spain, Sweden, Switzerland, Turkiye, Ukraine, United Kingdom EUA, Council of Europe, EQAR, EURASHE, ESU, UNESCO |
| Umbrella project(s) | TPG-LRC Plus - Fostering LRC implementation in the EHEA (submitted Dec 24); TPG-LRC CoRE - TPG-LRC Constructing Recognition in the EHEA (ending end of April 2025) |
| Other supporting project(s) | |