



Academic
Freedom,
Integrity, &
Responsibility

New building blocks of the Bologna Process: implementing a common understanding of fundamental values


Cezar Mihai Haj

UEFISCDI, Romania

co-chair of the FV WG

Project Overview: NewFAV2

- 1 — Support the implementation of the Bologna Process commitments, in line with the line with the Tirana Communiqué and contribute to the work of the BFUG BFUG Fundamental Values Working Group.
- 2 — Methodology for implementing the monitoring framework
Create a technical implementation methodology for monitoring fundamental values in EHEA.
- 3 — Data collection platform
Establish an online platform for the collection of fundamental values data/consultation with the academic community.
- 4 — Promote awareness
Organize peer learning activities, workshops, and conferences to support fundamental values.
- 5 — Disseminate results
Develop promotional materials and host an international conference to share project outcomes.





Key Project Partners



UEFISCDI

Project coordinator and lead beneficiary, overseeing management and implementation of all activities.



Malta Further and Higher Education Authority

Partner responsible for overseeing implementation, organizing peer learning activities, and providing expert input (within the advisory board).



European Students' Union (ESU)

Partner contributing student perspectives and organizing workshops to promote fundamental values.



Work Package 1: Project Management

Coordination

Overseeing all project activities, ensuring successful implementation and stakeholder communication.

Financial oversight

Managing project expenses, contractual issues, and adherence to budgetary guidelines.

Quality assurance

Establishing an Advisory Board to monitor implementation and validate project deliverables.

Duration

24 months (May 2025 – April 2027)

FUNDAMENTAL VALUES

IN HIGHER EDUCATION

Work Package 2: Monitoring fundamental values

1 Develop methodology for implementation of the monitoring framework
Create a comprehensive methodology for implementing the framework for monitoring fundamental values across EHEA.

2 Train National Operators
Organize mutual learning workshops/trainings to prepare operators for data collection.

3 Develop and launch online platform for consultation
Implement a data collection platform for fundamental values information.

4 Produce monitoring report
Develop the Bologna Process Fundamental Values monitoring report including periodical consultations with the FV WG and BFUG.



Work Package 3: Promoting Fundamental Values

Peer Learning Activities

Six PLAs organized in Romania, Malta, and Belgium to facilitate knowledge transfer. Prior to the FV WG meetings


Targeted Workshops

Two workshops in UK and Brussels to raise awareness among stakeholders.


Fundamental Values Conference

Online conference to promote project deliverables and ongoing monitoring process.

Work Package 4: Communication and Dissemination



Project Timeline and Key Deliverables



1

Month 3

Communication and dissemination strategy finalized.

2

Month 10

Technical Implementation Methodology for Monitoring Framework completed.

3

Month 14

Fundamental values data collection online platform launched.

4

Month 24

Bologna Process Fundamental Values monitoring report published.

Expert Team Profiles



Cezar-Mihai Haj

project coordinator & Advisory board



Rose Anne Cuschieri

Advisory Board



Iris Kimizoglu

Expert



Cristina Fit

Project assistant



Liviu Matei

Lead senior researcher – content team



Daniela Craciun

expert in content team



Elizaveta Potapova

expert in content team



Giulia D’Aquila

expert in content team



Sjur Bergan

Lead senior researcher – content team



Robert Quinn

Lead senior researcher – content team



Gergely Kovats

Lead senior researcher – content team

Impact and expected outcomes

Enhanced Monitoring

Improved framework for assessing fundamental values across EHEA institutions.

Increased awareness

Greater understanding and promotion of fundamental values among stakeholders.

Policy Support

Valuable data and insights to inform future higher education policies.

Strengthened Collaboration

Enhanced cooperation between EHEA members in upholding fundamental values.

Thank You!

Thank you for your attention.

For questions and further information:

Cezar-Mihai Haj

Project Coordinator

cezarhaj@gmail.com